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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 30 — November 5, 2008

e Completed removing steel sheeting associated with the Mid-Channel Area A resuspension
control system.

e Completed post-construction seeding in Removal Areas 11A and 12A.

e Continued post-construction activities in Removal Area 13B, including top soil installation.
Continued the installation of tree and shrub plantings that had been deferred from the spring
to the fall due to the availability of specific species.

e Continued removal of soil and sediment from Removal Area 13A.

Continued solidifying soil and sediment at Staging Areas 4N.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 13A to EQ Wayne County Disposal Facility.

¢ Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

¢ Continued demobilizing and decommissioning activities at Staging Area 5S.

Continued decommissioning activities of the WCS including removing sections of the
catwalk, cross bracing, and steel H-Piles.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

: Estimated
Estimated 3 Number of
Quantity Nt o Cbitey Truck Loads

E Truck Loads Non-TSCA
TSCA-material TSCA-material material Hon-I5CA

(cubic yards) (cubic yards) material

Weekly Total 140 4 2,030 58
2008 Total 15,190 57.225 1,635

Project Total
to Date 18,200 93,240 2,664

Note: All values are unofficial, estimated quantities, subject to revision/verification.

US EPA RECORDS CENTER REGION 5
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Work Planned: November 6 — November 12, 2008

Continue excavating soil and sediment from Removal Area 13A.
Continue post-construction activities in Removal Areas 11A, 12A and 13B.
Continue solidifying soil/sediment at Staging Area 4N.
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
¢ Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 13A to EQ Wayne County Disposal Facility.
Continue demobilizing and decommissioning activities at Staging Area 5S.
e Continue decommissioning the WCS including removing sections of the catwalk, cross
bracing, steel H-Piles, and steel sheeting.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #71

Page 4 of 9

Removal Progress
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 250 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 21,287 gallons (Staging Area 4N) and 16,378 gallons (Staging Area 5S)
Testing Performed this Week? No[] Yes X
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes[X] Removal Area 13A
Cleanup Standard Achieved? N/A[] Yes [X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
Equipment 10/30/08 10/31/08 11/01/08 11/02/08 11/03/08 11/04/08 11/05/08

Komatsu PC-300 Excavator 3 3 3 3 3 3 3
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum

= i 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 10/30/08  10/31/08 11/01/08  11/02/08  11/03/08  11/04/08  11/05/08

Terra Contracting Staff 20 20 15 20 20 20
Jim Saric/USEPA
Michael Berkoff/lUSEPA
Sam Borries/lUSEPA X
Mike Ribordy/USEPA OSC X
Karl Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors X X X X X
CDM Contractors X X X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Micki Maki/ARCADIS X
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

x

XX X|X

XXX | X[ X
XXX X|X|X
XXX X
XX [X|X

x
x

Other Subcontractors (Specify)
King Co. 4 4 4 4 4 4
JF New 3 3 & <

m AR AD' Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #71

Page 8 of 9

Photos from October 30 — November 5, 2008

Excavating floodplain soil in Removal Area 13A.

Removing steel sheeting from the Mid-Channel
Area A resuspension control system.

Loading solidified soil/sediment from Removal Decontaminating steel sheeting from the Mid-
Area 13A for transportation and disposal. Channel Area A resuspension control system at
Staging Area 5S.

Kalamazoo River Study Group
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Targeted Removal Areas — Former Plainwell Inpoundment

NG <

o
LEGEND:
—— SHORELINE || CLEARING/GRUBBING COMPLETE
' RIVER B REMOVAL COMPLETE
XA STAGING AREA P REMOVAL AND REPLANTING COMPLETE
EXX. STAGING AREA - DEMOBILIZED [ AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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